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1992 - Regional Board orders tank owners to cleanup and abatement the 
effects of the petroleum discharge.  
Final cleanup date January 1, 1996.  
Gasoline discovered beneath stadium parking lot.

1994 - Pump and treat remediation system begins operation, the system has 
recovered 6000 gallons of gasoline to date. 
Final cleanup date is extended by 3 years to January 1, 1999.

1998 - Regional Board notifies the dischargers of non-compliance with the 
requirement to immobilize the hydrocarbon plume.  
Soil vapor extraction system installed, has recovered approximately 
165,000 pounds of hydrocarbons to date.

2001 - Regional Board requires installation of leak detection systems on all 
pipelines and tanks covered by the Aboveground Petroleum Storage
Act.
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2002 - Regional Board imposes time schedule requiring work to be completed in the 
areas of risk assessment, hydrogeology, contaminant transport, and 
remediation, and requires the dischargers to propose technically feasible 
cleanup dates for off-site contamination.  To date, the dischargers have 
complied with all directives of the order. 

Regional Board issues order rescinding the cleanup date.  Key finding 
that cleanup by January 1, 1999 was technically infeasible. 

Leak detection systems installed on  all tanks and associated pipelines.  Test 
results show no ongoing leaks. 

Regional Board requires workplan for installation of leak detection 
systems on all Kinder Morgan pipelines and valves not covered by the 
Aboveground Petroleum Storage Act.

Leak detection systems should adequately protect groundwater from small 
leaks, however, if there is a catastrophic release in this type of geologic 
environment  it could add years to the current cleanup.  In the future, a 
catastrophic release could threaten the city’s water supply project.
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